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1. Several employees at SchorfHeide airfield said that, according to a rumor, the

congtruction staff and the German workers were to be transferred from the field.
25X1 [ |3oviet engineer units were to continue
wo:;k at the field, )

25X1 2. | [the rusivas with & width of 20 meters and a
concrete cover of ZU cm vare o be completed by 30 September 1953. A confs~
rence held on 190 July between the German constructi~n staff and the Soviet
congtruction hoadquarters resulted in the decision that the constructiorn
office will remain at the field even after the completion of the runvay.

. i

25X1 3. | | total of 1,876 vorkers wers
employed at the fleld on 15 June,

4. On71l July, conereting on the southern strip of the runway was completed -

while srading was done and conersting was started on strips 6 through 11.
25X1 [ | work oy the runway will be completed by 1 October 1953
which is the fixed target date.

5. In'sarly July, gradinz work was under way on the taxivay south of* the rumiay
and on the communication lanes between the runway and the southerrn taxivay,

The scheduled course of the lanes could be clearly seen
cleared of wopdg, | 25X1

25X1 |the lanes vers To be 21 meters wide and thelr concrete cover 20 cm ®ilek.
25X1 | there was a distance of 360 meters from the southern

edze of the runway to the middle of the taxiway which ran parailel to the

runway and that the connscting lanes were straight znd branched off from ©he

runway at a right angle at surveyors' pegs 3% and 81. [ | 25X1
25X1 [ Jthe taxiways would also be completed by 1 October 1953 which, allegerlly,

had also not been planned, - )
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On 4 July, a weter conduit of two pipes, sach 18 om in diameter, was
conmpleted from a lake to the southern adge of the runway ares, with two
pumps being in operation et the leke,

The workers at the field learned about the ricts in Berlin only after they
left work on 17 June. Work was discontinued betwsen 14 and 22 June. After
22 June, work was rosumed but at a considerably slower rate than prior to

17 June. The construetion staff threatened all workers who did not resum:
werk up to 23 Jupe with discharge, However, this threat was not realized and
all workers reccived their pay except for the days of the strike. Allezsily,
negotiations were bheld to decide whether the workers who remsined at the
congtruction site were to be paid the separation allowanece for the days
involved,

Up to 10 July, strips 1,2, 3, and 5 of the runwgy were conereted vhile
conereting work on the other strips was only started. In order to accellurate
conereting work, additional mixing machines were set up and 25 Hungarian
dumpers had arrived for for vhich new cement storsge facilities and an
approach road tothe runwey had to be established.

The ecourse of the taxiway was cleared of trees and the timber was hauled
avay. Uprocting work was still baing done in the western section, while
grading work continued in the eastern section. The ground was tampered u

a 2-ton concrete block. No other equipment, such as automatic or haxxd rans,
was used, allegedly bscause of the high operexmg costs,

Inferior worlc,such as painting,was donme in the newly constructed buildings.
One building had alrsedy been ocoupied and the other buildings were sxpe:cited
to ba completed in July 1953,

The material shipments to the construction eite were temporarily stoppad
during the first daye of the disturbances. In order to facilitate the handl-
ing of material shipments, the trackage was changed, so the unloaded trains
could leave via the new rail connection behind the cement storage shed.

When, on 13 June, the workers at the field learned about the riots in Berlin,
those workers who lived near the field left the constructlon site and most
of the wrkers residing on tho site went home. In the afternoon, work briga-

des wore organized of membiers of the SED, the FDGB, the postal service, he
forest academy, the machine tractor station, end the FdJ, These brigsdes,
however, were of little effect beotuse only & small portion of the work force
vas still available at the fisld., On 22 June, the mon-local workers gradually
returned to the field and resumed work. The construction staff did not repri-
mand the returness. i Soviebt general who inspected the congtruction site on
20 June allegedly called the Soviet ¢onstruction superintendsnt to account.
The reduction of the work quota, which had been promiszed in connection with
the ocourrsnces on 18 June, was not carried into effect., On and after 17
June, the comgtruction site was more strictly guarded by sentries

who were brought to, and carried from, the construction site by trucks. .’sgses
wers thoroughly checked as the workers entsred and left the construction
sito, NHo aleoholic beverages were lassued. All Soviet women who were not
employed on the site had to leave .o instdl lation in early July.,

About 300 construction workers of the Batunion Nord who werse employed st the
fleld on 2 July left again on 7 and 8 July , a8 they received a lower oav than
at Bauunion Nord. In early Suly, 12 employees of the Germam constructicn
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atafT at the £ileld gave notice as they had fo nd other ‘places of werk
vhere they were promised higher wages.

. |
25X1 - [ one hardstand ralach 25X1

wes sceheduled to bo bullt at the eastern oud western ends of the rumssy
ard south of the runvay ends. } Greding work was being done on these
sites in early July.

15. The third mixing installation just north of the cement storage shed in
 the castern section of forest distriet No 192 was completed on 11 duly.
It was to be put in operation as soon as the laying of the narrou-gage
field rails from the cement storage sheds to the runwey via the mixing
ingtsl lation was completed. The water pipe from Beber lake was connsciad
to the main water condult,

16, A pail 1ink was to be established betwsen the spur track which extonced
as far as forest dilstrict No 156 and the rail at the loading ramp, in
order to facilitate shunting operations bescause the number of materisl
truins was to be increased from 4 to 6 per day.

17 |
25X1 { [a woods camp was toO be -:ss%;abl.‘.l.sh%? X1
ad in the Relsrsdorier Yoresv, betwoen furtachlag snd Grunewald and %hat
amunition bunkers were to be bullt there. Surveying work was done thare

in early July 1953.

18., The following material arrived at the field between 7 February and 8 July
1953 12,013 tons of Fortland cement
21,611.79 tons of 7/15-type chippings
32,656,04 tons of 15/30etype chippings
80,293.51 tons of gravel
2,020,20 tons of cos=l,

Batween 13 April end 8 July 1953, a total ares of 125,768.68 squars meters
of the runway wus concreted. *

B3 19. An employee with the construction staff at Schorfheide airfield statod on
4 July that, according to rumors, work at the field was to be stoppel. 2

25X1 1. [ |Commeyt, For sketeh of hardstands at both ends of the rumwy, see
Annex,

25X1 ‘ 2‘,:[_9_%:115' Shorfheide alrfield,vwhich is under construction, is i be
provided with a2 3,500-meter consrete runway. [ | 25X1

25X1 Eabou‘b helf of the runwey is comploted. Noteworthy is the information

. the targst dute for complation of the runway is fixed for 1 Cetober

1953,
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Annex

Bunway with Hardstands Wnder Construction at Schorfheide Alrfield

RUNWAY

Z ard f}‘qnﬁ’s
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